

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Raising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a developer, I can collect and prepare the historical flood dataset for training.	2	High	5		
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean, preprocess, and encode the dataset for machine learning.	3	High	5		
Sprint-2	Model Development	USN-3	As a developer, I can evaluate the models and select the best-performing model.	4	High	5		
Sprint-2	Model Evaluation	USN-4	As a user, I can register for the application through Gmail	2	High	5		
Sprint-3	Flood Prediction	USN-5	As a user, I can enter weather parameters and receive flood prediction results.	3	High	5		
Sprint-3	Web Application	USN-6	As a user, I can access the prediction system through a Flask web application.	2	Medium	5		